

TokTickIT · Lab 4

PHALAT AMACHAYAPHA · 67070507212

Release candidate — final main pending

Branch: chore/lab4-release-preparation

Prepared: 2026-10-03T15:20:24.063Z

Report source: bab4fc1992d0d11b523cf9a3ad90d0ed09ff5e5d

Final main: 2a4b172682c610202bb72eb6cb64f3e62730a48e

Answer Part 1

Git Use with Engineering Workflow

TokTickIT เป็นระบบ IT Service Desk ที่พัฒนาต่อเนื่องจาก Labs 1–3 โดย Sprint 4 เพิ่ม Actions Taken, Ticket workflow และ Dashboard ตาม role งานแต่ละ issue อยู่บน feature branch ผ่าน peer review และ CI ก่อนรวมเข้า lab4-staging แล้วจึงเตรียม release เข้า main

PR #62–70 merge เข้า staging แล้ว และ Tanaboonnnnnn อนุมัติแต่ละ PR ที่ head สุดท้ายตรงกับข้อมูล GitHub จริง CI #88 ของ staging bab4fc1 ผ่าน ส่วน main 2a4b172 ยังเป็น Lab 3 รายงานฉบับนี้จึงแสดงสถานะ release candidate จนกว่า release PR จะได้รับ review และตรวจจาก final main ครบ

Project #7 ณ วันที่เก็บหลักฐานมี #52–60 เป็น Done/closed และ #61 เป็น In progress/open ไม่เปลี่ยน release issue เป็น Done จากผลทดสอบ local เพียงอย่างเดียว รายละเอียด review findings, author responses และ approval links อยู่ใน reviewer.md

Repository links refer to the published, approved lab4-staging baseline. New release audit/report documentation is prepared locally; final submission must publish it and update links to the exact final main SHA. Candidate runtime changes are identified by the verification manifest source hashes, in addition to baseline commit bab4fc1.

Selected peer review findings: PR #62 requested clearer version/performer/resolution rules; author responses revised the contract and Tanaboonnnnnn approved adc5c8f. PR #68 requested HIGH label/predicate consistency and timestamp capture before the transaction; fixes were independently approved at 1bb9670. PR #70 approved the UI/accessibility changes and explicit failed-attempt/rerun evidence at 0c44918. Full findings, responses and exact-head approvals are retained in the local release reviewer snapshot; the online reviewer document remains the historical staging record until publication.

Repository

<https://github.com/L0u1sss/TokTickIT>

Project / Kanban

<https://github.com/users/L0u1sss/projects/7>

Release Issue #61

<https://github.com/L0u1sss/TokTickIT/issues/61>

Staging CI #88 — Success

<https://github.com/L0u1sss/TokTickIT/actions/runs/37129764540>

PR #70 — actual approval

<https://github.com/L0u1sss/TokTickIT/pull/70#pullrequestreview-5401218381>

main / staging comparison

<https://github.com/L0u1sss/TokTickIT/compare/main...lab4-staging>

Historical reviewer record / staging

<https://github.com/L0u1sss/TokTickIT/blob/lab4-staging/docs/lab-04/reviewer.md>

PR #62: actual contract response

<https://github.com/L0u1sss/TokTickIT/pull/62#issuecomment-5888242369>

PR #68: requested changes

<https://github.com/L0u1sss/TokTickIT/pull/68#pullrequestreview-5400210287>


PR #68: approval after fixes

<https://github.com/L0u1sss/TokTickIT/pull/68#pullrequestreview-5400376688>


PR / final approved head	Reviewer	Observed result
#62 / adc5c8f	Tanaboonnnnn	APPROVED; contract finding/response links below
#63 / 9caa6ef	Tanaboonnnnn	APPROVED; additive migration/audit review
#64 / 3c00995	Tanaboonnnnn	APPROVED; local exact-head evidence; no hosted head run
#65 / 754e9ab	Tanaboonnnnn	APPROVED; head CI #71
#66 / fcf839a	Tanaboonnnnn	APPROVED; head CI #73
#67 / d05ebe0	Tanaboonnnnn	APPROVED; head CI #79
#68 / 1bb9670	Tanaboonnnnn	APPROVED; head CI #83
#69 / 6c40806	Tanaboonnnnn	APPROVED; head CI #85
#70 / 0c44918	Tanaboonnnnn	APPROVED; head CI #87

Part 1 · Visual evidence

Screenshots retain their original aspect ratio. Focused excerpts are identified with crop coordinates and original source paths.



GitHub Project จริง: #61 In progress และ implementation issues Done; snapshot ก่อน final release
artifacts/lab-04/issue-61/github/project-kanban.png



GitHub Actions จริง: staging CI #88 Success ที่ bab4fc1; เป็นหลักฐาน staging ไม่ใช่ final-main CI
artifacts/lab-04/issue-61/github/staging-ci-88.png

Spec DD

Specification แยก FR-01–15, BR-01–43 และ AC-01–13 เพื่อให้พฤติกรรมตรวจสอบได้ ตั้งแต่การบันทึกและแก้ Action, audit history, authorization, concurrency, workflow gate ไปถึง Dashboard, migration และ regression โดยยึด handout และ contract ที่ผ่าน review

ประเด็นที่ handout ไม่กำหนดรายละเอียดถูกบันทึกเป็น project decisions: ผู้บันทึกกับ assignee/performer เป็นคนละบทบาท; Action projection แก้ได้เฉพาะก่อน terminal แต่ ActionEvent เป็น append-only; requester advisory ไม่เปลี่ยน formal status; Ticket/Action writes ใช้ integer version และล็อก parent ก่อน child

ขอบเขตไม่เพิ่ม SLA, notification services, inventory, billing, approvals, BI หรือ cloud deployment การ audit ไม่พบ product-rule blocker ใหม่ แต่ AC-13 และ Product DoD ยังต้องผ่าน release approval, final-main tests/CI และ PDF/Kanban สุดท้าย

Engineering specification
<https://github.com/L0u1sss/TokTickIT/blob/lab4-staging/docs/lab-04/specification.md>

API contract
<https://github.com/L0u1sss/TokTickIT/blob/lab4-staging/docs/lab-04/api-spec.md>

UI contract
<https://github.com/L0u1sss/TokTickIT/blob/lab4-staging/docs/lab-04/ui-spec.md>

Contract review / approval
<https://github.com/L0u1sss/TokTickIT/pull/62#pullrequestreview-5351094463>

Rule / decision	พฤติกรรมที่ยืนยันได้
BR-02 / BR-09–14	Recorder จาก session; performer ถูกบันทึกเมื่อ assignee ปัจจุบัน complete; COMPLETED/CANCELLED แก้หรือ reopen ไม่ได้
BR-17 / BR-20–24	Resolve ต้องมี COMPLETED + Result ใน cycle ปัจจุบัน, ไม่มี active Action และไม่มี follow-up ที่ยังค้างบน Action ที่ไม่ cancelled
BR-27	Requester queries มี requesterId ทุกครั้ง; Recently Resolved ใช้ UTC [generatedAt–168h, generatedAt); drill-down ใช้ bounds เดิม
BR-28 / BR-30	Staff counts มาจากฐานข้อมูล; My Actions deduplicate Recorded/Assigned/Performed; High Priority = HIGH ทุก status; capture generatedAt ก่อน transaction
BR-37–39	Migration additive; legacy resolvedAt เป็น NULL เพราะอนันต์เวลาไม่ได้; seed ข้ามไม่ทำลายข้อมูลหรือ credentials
AC-13	Final main, exact SHA, review, CI, traceability และ PDF เดียวครบ เก้าส่วน — pending release integration

Test DD and Traceability

Verification แยก unit/component, API/integration/authorization, additive migration, performance และ authenticated browser flows ผลแต่ละ command เก็บ exit code, เวลา, raw log, JSON report และ SHA-256 ของ runtime source พร้อมตรวจว่า source ไม่เปลี่ยนระหว่างรัน

Fresh clone ของ committed bab4fc1 ผ่าน npm ci ทั้งสอง lockfiles, Prisma generate/migrate deploy, seed สอง ครั้ง, build และ health 200 โดยไม่คัดลอก node_modules/.env เดิม ได้ 10 Users, 8 Tickets, 6 Actions และ credentials/records ไม่เปลี่ยนหลัง seed ข้าง ใช้และลบเฉพาะ disposable test schema

The complete release-candidate run passed all 19 commands with unchanged source hashes (2026-10-03 22:11-22:20 Asia/Bangkok): server 39 files/586 tests, client 22 files/170 tests and browser 45 tests. Fresh-clone setup passed separately. Final-main acceptance still requires the full suite on reviewed main plus exact-SHA hosted CI; these are local candidate results.

An earlier exploratory candidate run also completed 19 commands but source changed during release-tool review; its sourceUnchangedDuringRun=false and allChecksPassed=false remain visible. The release-candidate run above started after those fixes and passed without a source change. Guard checks reject another branch as final main, reject overwriting an existing run, and reject candidate PDF export with --final.

Full test traceability

<https://github.com/L0u1sss/TokTickIT/blob/lab4-staging/docs/lab-04/tests.md>

Lab 4 server tests

<https://github.com/L0u1sss/TokTickIT/tree/lab4-staging/server/tests/lab-04>

Authenticated browser specs

<https://github.com/L0u1sss/TokTickIT/tree/lab4-staging/client/e2e/lab-04>

Merged regression PR #69

<https://github.com/L0u1sss/TokTickIT/pull/69>

Check / AC	Actual result / file
Lint/build/Prisma	PASS: server/client lint and build; Prisma validation
Server regression	39 files / 586 tests PASS
Client regression	22 files / 170 tests PASS
Required Lab 4 real E2E	14 PASS: Actions 7, workflow 3, dashboards 4
Labs 1-3 browser regression	18 PASS: auth/admin/queue/staff/communication 5, responsive 6, Requester 7
Visual/keyboard/accessibility	13 PASS; 63 fixture screenshot/JSON pairs
Performance p95 / budget 500ms	REQUESTER: 13.03 ms; IT_STAFF: 17.30 ms; ADMINISTRATOR: 15.83 ms

Check / AC	Actual result / file
AC-01-05 / AC-10	actions-taken.api.test.ts; ActionsTaken.test.tsx; actions-taken-flow.spec.ts
AC-06	ticket-workflow.test.ts; TicketWorkflow.test.tsx; ticket-resolution.spec.ts
AC-07-08	requester-dashboard.api.test.ts; staff-dashboard.api.test.ts; dashboards.spec.ts; independent database-counts.json
AC-09	migration.test.ts + fresh-clone/verification.json
AC-11	Full Labs 1-3 server/client suites and auth/admin/queue/staff/communication/Requester browser runners
AC-12	Responsive spec + ui-hardening.spec.ts; desktop/tablet/mobile/reflow, axe, keyboard and geometry
AC-13	Pending final-main SHA/tests/CI, release approvals and final PDF/Project evidence

AI Use with Reflection

ใช้ GPT-6 ผ่าน OpenAI Codex ช่วยวิเคราะห์ specification, coding, tests และ report preparation โดยแยก specification-agent ที่ค้นหา requirement/decision จาก coding-agent ที่เชื่อม API/UI/tests และ audit roles ที่ตรวจ PDF, repository และ GitHub evidence ผู้พัฒนายังคงรับผิดชอบการตัดสินใจและยืนยันผล

เลือก 10 key requests ที่เกิดขึ้นจริงจาก ai-use.md ตามตาราง ส่วน entries อื่นเก็บเป็นประวัติ ไม่สร้าง prompts เพื่อเติมจำนวน และไม่ถือคำอธิบายของ AI เป็นผลทดสอบหรือ peer approval

My Reflection — AI-assisted draft for student review: specification-agent ช่วยแสดง hidden decisions ก่อน coding เช่น editable projection กับ append-only events แต่ต้องตรวจทุก interpretation กับ handout และ contract เดิมเพื่อไม่เพิ่ม scope โดยไม่มีคำขอ

coding-agent ช่วยเชื่อม API/UI/tests แต่ component tests อย่างเดียวไม่พบ pointer/blur layout movement หรือ response shape ที่ขาด ต้องใช้ PostgreSQL, authenticated browser, keyboard และ screenshot ร่วมกัน Release evidence ก็ต้อง review เพราะ PASS JSON เก่าอาจดูเหมือนผล CI ใหม่หากไม่มี provenance ผู้จัดทำควรปรับ reflection ให้ตรงประสบการณ์ตนเองก่อนส่ง

Actual prompt archive / reflection

<https://github.com/L0u1sss/TokTickIT/blob/lab4-staging/docs/lab-04/ai-use.md>

Peer feedback on evidence / replay

<https://github.com/L0u1sss/TokTickIT/pull/64#pullrequestreview-5386206703>

# / key request	ใช้และตรวจสอบอย่างไร
1: แยก issue จาก Lab 4	Map handout/rubric/dependencies และ excluded scope
2: เริ่ม Issue #52 contract	FR/BR/AC; แยก assignee/performer; เปิด decisions ให้ review
3: Issue #54 Actions API	PostgreSQL authorization/version/locking/audit/idempotency
4: Align Issue #55 UI	ตรวจ response envelope และ parent version ด้วย live API/browser
5: Update PR #66 workflow	Current-cycle resolution gate และ cancellation/reopen history
6: Fix PR #67 review	Role routing, legacy filters และ fresh direct DB proof
7: Fix PR #68 review	High Priority predicate/label และ fixed request timestamp
8: Issue #59 regression	Complete lifecycle, migration, performance และ source/log traceability
9: Issue #60 UI hardening	Keyboard/focus/long-content/failure recovery; เก็บ failed attempt และ rerun จริง
10: Issue #61 + report examples	Audit reviews/CI/Project, fresh clone, final-main gate และ PDF 9 Parts

Working IT Staff Dashboard UI

IT Staff และ Administrator login ไป /staff/dashboard โดย Admin ยังคงมี User Management Dashboard แสดง Unassigned Open, Owned by Me, counts ทุก status/IT Priority, recent open Tickets, High Priority Tickets และ My Actions พร้อม attribution ที่ไม่ซ้ำ

Selected metrics เทียบ direct Prisma queries ก่อน browser assertions: open statuses คือ NEW/OPEN/IN_PROGRESS/WAITING_FOR_REQUESTER/REOPENED, staff owner ตรง session, HIGH preview รวมทุก status และ My Actions เป็น union ของ recorder/assignee/performer Database evidence เก็บ runId, schema, generatedAt, sourceSha; UI/API/drill-down ใช้นิยามเดียวกัน

Fixture ของ live suite มี Requester open 21/waiting 1, Staff unassigned open 11/owned 11 และ Admin unassigned open 11/owned 0 ผลตัวเลขใหม่จะตรวจจาก JSON ของ candidate อีกครั้ง Loading/zero/failure บาง states เป็น browser injections ที่ระบุชัดเจน ส่วน backend empty-data/redaction อยู่ใน API tests

Live dashboard assertions

<https://github.com/L0u1sss/TokTickIT/blob/lab4-staging/client/e2e/lab-04/dashboards.spec.ts>


Independent DB query runner

<https://github.com/L0u1sss/TokTickIT/blob/lab4-staging/client/scripts/run-auth-e2e.mjs>

Metric	Direct database predicate / drill-down
Unassigned Open	Open group AND ownerId IS NULL → Queue filters
Owned by Me	Open group AND ownerId = session user → Queue filters
High Priority Tickets	itPriority=HIGH ทุก status; updatedAt ASC,id ASC; limit 5
My Actions	recordedById OR assigneeId OR performedById = current user; deduplicated; updatedAt DESC,id DESC; limit 5

Part 5 · Visual evidence

Screenshots retain their original aspect ratio. Focused excerpts are identified with crop coordinates and original source paths.



Screenshot excerpt · Staff Dashboard ส่วน metrics จาก live API; counts เปลี่ยนเทียบ direct Prisma queries
artifacts/lab-04/issue-61/release-candidate/screenshots/lab-04/staff-dashboard/staff-nonzero-1440.png · excerpt x=80, y=70, 1280x760 pixels



Screenshot excerpt · My Actions ส่วนท้ายจาก live API: Recorded/Assigned/Performed attribution และ links ไป Ticket Detail
artifacts/lab-04/issue-61/release-candidate/screenshots/lab-04/staff-dashboard/staff-nonzero-1440.png · excerpt x=80, y=1490, 1280x800 pixels

Working Actions Taken UI

Staff/Admin สร้างและแก้ Action ได้ Ticket Detail ได้ โดย server บันทึก recorder/time, assignee ต้อง eligible, follow-up note จำเป็นเมื่อเลือก follow-up และ completion ต้องมี Result พร้อม cleared follow-up เฉพาะ assignee ปัจจุบัน complete ได้

Live flow ตรวจ create/assign/edit/start/complete/cancel, หลาย Actions, terminal read-only, role/ownership และ audit history Requester อ่านได้เฉพาะ Ticket ของตนเองและไม่มี write controls ผู้ใช้ที่ inactive หลังเปิดฟอร์มถูก API ปฏิเสธจริงด้วย 409 พร้อมเก็บ draft และ reload assignees เพื่อกู้คืน

Ticket version/revision ใช้ป้องกัน stale writes; lost create response ใช้ request ID เดิมในการ retry เพื่อไม่สร้างซ้ำ ภาพเป็น excerpt จาก screenshot จริงโดยไม่แก้ pixels และเก็บ original path/hash สำหรับตรวจย้อนหลัง

Actions live flow / inactive assignee

<https://github.com/L0u1sss/TokTickIT/blob/lab4-staging/client/e2e/lab-04/actions-taken-flow.spec.ts>

Actions API tests

<https://github.com/L0u1sss/TokTickIT/blob/lab4-staging/server/tests/lab-04/actions-taken.api.test.ts>

Part 6 · Visual evidence

Screenshots retain their original aspect ratio. Focused excerpts are identified with crop coordinates and original source paths.

Actions Taken

Shared with the Requester, IT Staff and Administrator. Internal Notes are separate and private.

Add Action

Planned

Action Date/Time: 10/3/2026, 10:14:07 PM

Recorded by, Action Date/Time and initial status are set automatically. Performed by is set to the assigned staff member on completion.

Edit Action

Description

*

Replace printer cable (desktop). A diagnostic detail that wraps on narrow screens. A diagnostic detail that wraps on narrow screens. A diagnostic detail that wraps on narrow screens. A diagnostic detail that wraps on narrow screens.

Assignee

*

Mali IT Staff (queue-browser@example.test)

Result

Cable replaced; printer connectivity stable.

☐ Follow-up required

Attachment Notes

Network report
verylongattachmentreferenceverylongattachmentreferenceverylongattachmentreferenceverylongattachmentreferenceverylo
ngattachmentreferenceverylongattachmentreferenceverylongattachmentreference.pdf

Save changes

Cancel

Screenshot excerpt · Edit Action: description, assignee, Result, follow-up และ Attachment Notes; excerpt ของ form จริง artifacts/lab-04/issue-61/release-candidate/screenshots/lab-04/actions-taken/edit-form/desktop.png · excerpt x=100, y=960, 1240x1100 pixels

Release candidate — final main pending · 67070507212

11 / 21

Part 6 · Visual evidence

Screenshots retain their original aspect ratio. Focused excerpts are identified with crop coordinates and original source paths.

Actions Taken

Add Action

Shared with the Requester, IT Staff and Administrator. Internal Notes are separate and private.

Action changed to Cancelled.

Completed

Action Date/Time: 10/3/2026, 10:14:07 PM

Replace printer cable (desktop). A diagnostic detail that wraps on narrow screens. A diagnostic detail that wraps on narrow screens. A diagnostic detail that wraps on narrow screens. A diagnostic detail that wraps on narrow screens.

Recorded by

Mali IT Staff

Assigned to

Mali IT Staff

Follow-up required

No

Last updated

10/3/2026, 10:14:10 PM

Performed by

Mali IT Staff

Result

Cable replaced; printer connectivity stable.

Attachment Notes

Network report
verylongattachmentreferenceverylongattachmentreferenceverylongattachment
referenceverylongattachmentreferenceverylongattachmentreferenceverylongat
tachmentreferenceverylongattachmentreferenceverylongattachmentreference.
pdf

Completed at

10/3/2026, 10:14:10 PM

This is a read-only terminal record. Later work must be recorded as a new Action.

Cancelled

Action Date/Time: 10/3/2026, 10:14:11 PM

Retired follow-up inspection (desktop)

Recorded by

Mali IT Staff

Assigned to

Mali IT Staff

Follow-up required

No

Last updated

10/3/2026, 10:14:11 PM

Cancelled at

10/3/2026, 10:14:11 PM

Performed by

Not completed

Result

Not recorded

Attachment Notes

None

Cancelled by

Mali IT Staff

Cancellation source

Staff cancellation

This is a read-only terminal record. Later work must be recorded as a new Action.

Screenshot excerpt · Completed/Cancelled Actions; performer, Result and audit timestamps; immutable terminal records

artifacts/lab-04/issue-61/release-candidate/screenshots/lab-04/actions-taken/terminal-list/desktop.png · excerpt x=100, y=960, 1240x1100 pixels

Part 6 · Visual evidence

Screenshots retain their original aspect ratio. Focused excerpts are identified with crop coordinates and original source paths.

Actions Taken

Shared with the Requester, IT Staff and Administrator. Internal Notes are separate and private.

The selected assignee is no longer active or eligible. Choose another assignee.

Reload assignees

Recorded by, Action Date/Time and initial status are set automatically. Performed by is set to the assigned staff member on completion.

Create Action

Description

*

Keep the diagnostic plan after an assignee becomes inactive

Assignee

*

Retiring IT Staff (retiring-staff@example.test)

Result

☐ Follow-up required

Attachment Notes

Create Action

Cancel

Screenshot excerpt · API ปฏิเสธ assignee ที่ inactive จริง; draft ยังอยู่และมี Reload assignees สำหรับ recovery
artifacts/lab-04/issue-61/release-candidate/screenshots/lab-04/actions-taken/inactive-assignee/desktop.png · excerpt x=100, y=970, 1240x1130 pixels

Working Ticket Workflow

Ticket ใช้ eight-state matrix: NEW, OPEN, IN_PROGRESS, WAITING_FOR_REQUESTER, RESOLVED, CLOSED, REOPENED, CANCELLED โดย backend บังคับ transition และ resolution gate แม้ bypass UI

Resolve ตรวจ COMPLETED Action ที่มี Result ใน cycle ปัจจุบัน, ไม่มี active Action และไม่มี outstanding follow-up บน Action ที่ไม่ cancelled Reopen เริ่ม workflow cycle ใหม่โดยไม่ลงงานเก่า Cancellation เก็บ actor/time/source และ cascade Action cancellation อย่าง atomic

Requester ส่ง Problem Appears Resolved เป็น advisory เท่านั้น Live workflow suite ตรวจ desktop/tablet/mobile รวม blocked resolve, resolve/close/reopen, history preservation และ requester visibility

Workflow unit/API matrix


<https://github.com/L0u1sss/TokTickIT/blob/lab4-staging/server/tests/lab-04/ticket-workflow.test.ts>

Real workflow browser flow


<https://github.com/L0u1sss/TokTickIT/blob/lab4-staging/client/e2e/lab-04/ticket-resolution.spec.ts>

Part 7 · Visual evidence

Screenshots retain their original aspect ratio. Focused excerpts are identified with crop coordinates and original source paths.



Screenshot excerpt · Resolution gate: backend ปฏิเสธการ resolve ที่ยังไม่ครบเงื่อนไขและ UI แสดง feedback
artifacts/lab-04/issue-61/release-candidate/screenshots/lab-04/ticket-workflow/resolution-gate/desktop.png · excerpt x=80, y=100, 1280x800 pixels



Screenshot excerpt · Reopened status and reset Ticket Owner; prior history preservation is verified by the linked live test
artifacts/lab-04/issue-61/release-candidate/screenshots/lab-04/ticket-workflow/reopened/desktop.png · excerpt x=80, y=100, 1280x390 pixels

Working Requester Dashboard and Final Regression UI

Requester login ไป /dashboard และเห็นเฉพาะ owned Tickets: Open Tickets, Waiting for You, Recently Updated และ Recently Resolved ทุก card/list มี drill-down ไป My Tickets หรือ Ticket Detail ด้วย filters/bounds เดิม

Recently Updated เลือกหารายการล่าสุดโดยไม่มี time cutoff; Recently Resolved ใช้ resolvedAt ใน rolling UTC 168-hour window และ current status RESOLVED/CLOSED Legacy NULL resolvedAt ถูกยกเว้นจากรายการ recently resolved แต่ยังคงอยู่ใน My Tickets และ recently updated

Final regression รักษา login/change password/logout, requester create/detail/attachments, public comments/internal-note privacy, staff queue/operations และ administrator management ผล local candidate ยังต้องรันจาก final main หลัง reviewed release integration

Requester dashboard API proof

<https://github.com/L0u1sss/TokTickIT/blob/lab4-staging/server/tests/lab-04/requester-dashboard.api.test.ts>

Earlier labs / Requester regression

<https://github.com/L0u1sss/TokTickIT/tree/lab4-staging/client/e2e/lab-02>

Part 8 · Visual evidence

Screenshots retain their original aspect ratio. Focused excerpts are identified with crop coordinates and original source paths.

T TokTickIT IT Service Desk

DashboardCreate TicketMy Tickets

REQUESTERAuth Browser UserLogout

SIGNED IN AS

REQUESTER WORKSPACE

Dashboard

Ticket overview for Auth Browser User

Last refreshed Oct 3, 2026, 10:15 PM

Open Tickets

21

View open tickets

Waiting for You

1

View tickets waiting for you

Recently Updated

TKT-2026-000023

Printer on floor 3 is offline

Open · Updated Oct 3, 2026, 10:15 PM

TKT-2026-000022

Office workstation 22 needs support

New · Updated Oct 3, 2026, 10:15 PM

TKT-2026-000021

Office workstation 21 needs support

Open · Updated Oct 3, 2026, 10:15 PM

TKT-2026-000020

Office workstation 20 needs support

New · Updated Oct 3, 2026, 10:15 PM

TKT-2026-000019

Office workstation 19 needs support

Open · Updated Oct 3, 2026, 10:15 PM

Recently Resolved

Resolved in the last seven days, from Sep 26, 2026, 10:15 PM to Oct 3, 2026, 10:15 PM (end excluded).

View recently resolved tickets

TKT-2026-000004

Office workstation 4 needs support

Closed · Resolved Oct 3, 2026, 9:15 PM

TKT-2026-000003


Office workstation 3 needs support

Resolved · Resolved Oct 3, 2026, 8:15 PM

Requester Dashboard from live API: owned metrics, Recently Updated/Resolved and drill-down links
artifacts/lab-04/issue-61/release-candidate/screenshots/lab-04/requester-dashboard/nonzero-1440.png

Part 8 · Visual evidence

Screenshots retain their original aspect ratio. Focused excerpts are identified with crop coordinates and original source paths.



Screenshot excerpt · Requester Dashboard บน mobile 390×844: metrics reflow และ navigation ใช้งานได้

artifacts/lab-04/issue-61/release-candidate/screenshots/lab-04/requester-dashboard/nonzero-390.png · excerpt x=0, y=0, 390×844 pixels

Zen Green UI, Responsive, Accessibility, and Final Polish

Zen Green ใช้สีเขียว primary, neutral surfaces, consistent forms/cards/buttons, status/priority labels ที่ไม่พึงสี
อย่างเดียวย Layout ตรวจ desktop 1440×900, tablet 834×1112, mobile 390×844 และ reflow 720×450 พร้อม
ข้อความชื่อ/description/filename ยาว

UI fixture suite ตรวจ 3 roles, axe WCAG-tagged violations, control bounds/clipping/overlap, mobile targets
≥44×44, skip link, keyboard drill-down, first invalid focus, Escape, modal focus trap/return และ safe
failure/conflict ที่เก็บ draft/request ID ได้ มี 63 screenshot/JSON pairs

ภาพส่วนนี้ระบุ UI fixture ชัดเจน; backend authorization/metrics ใช้ real API/database suites แยกต่างหาก
Automated reflow ไม่ใช่ manual browser zoom 200% หรือ screen-reader review งานตรวจโดยผู้ใช้เหล่านี้ยัง
pending จึงไม่อ้างว่าได้ทำแล้ว Final main/CI/release approvals และ personal reflection ต้องครบก่อนส่งฉบับ final

Completed automated checklist / manual limits

<https://github.com/L0u1sss/TokTickIT/blob/lab4-staging/docs/lab-04/ui-spec.md>

63 fixture evidence pairs

<https://github.com/L0u1sss/TokTickIT/blob/lab4-staging/docs/lab-04/ui-evidence-60.md>

UI / keyboard / recovery spec

<https://github.com/L0u1sss/TokTickIT/blob/lab4-staging/client/e2e/lab-04/ui-hardening.spec.ts>

Actual UI approval / CI

<https://github.com/L0u1sss/TokTickIT/pull/70>

Quality check	Evidence / limitation
Responsive / long content	Three roles × four viewports; bounds/clipping/overlap assertions and screenshots
Accessibility / keyboard	Axe + actual skip/drill-down/validation/Escape/focus trap and return
Safe recovery	Injected 500/409 preserves drafts; live API proves stale writes/idempotency/authorization separately
Manual zoom / screen reader	Pending independent human inspection; no performed check claimed
Final release	Pending reviewed staging→main integration, exact-SHA tests/CI, final Project capture and PDF acceptance

Part 9 · Visual evidence

Screenshots retain their original aspect ratio. Focused excerpts are identified with crop coordinates and original source paths.

ACTIONS TAKEN

Shared with the Requester, IT Staff and Administrator. Internal Notes are separate and private.

This Ticket changed after you opened it. Your draft has been kept. Reload the Ticket and Actions before saving again.

Reload Actions

Recorded by, Action Date/Time and initial status are set automatically. Performed by is set to the assigned staff member on completion.

Create Action

Description

*

Keep my diagnostic draft

Assignee

*

ชื่อผู้ใช้งานVeryLongStaffDispla ▾


Result

Screenshot excerpt · UI fixture บน mobile: stale conflict/reload feedback เก็บ draft และป้องกัน writes จน reload

artifacts/lab-04/issue-61/release-candidate/screenshots/lab-04/actions-taken/issue-60/conflict-mobile.png · excerpt x=0, y=2800, 390×900 pixels

Part 9 · Visual evidence

Screenshots retain their original aspect ratio. Focused excerpts are identified with crop coordinates and original source paths.



TokTickIT IT Service Desk

Create user

Name

Email

Role

Requester ▾

☒ Active

Initial password

Use 12–128 characters, no leading/trailing whitespace, and at least three of lowercase, uppercase, numbers and symbols.

The user must change this password at next login.

Save user

Cancel

UI fixture Admin mobile dialog: labels/help and focused input; keyboard trap/return verified by browser assertions

[artifacts/lab-04/issue-61/release-candidate/screenshots/lab-04/workflow-screens/issue-60/admin-dialog-mobile.png](#)